
Project Name Location Description Status

Aeration Blower and 

Secondary Clarifiers 

Upgrades

Waste Water Treatment 

Facility                                   

Sawmill Road

Design services for 

replacement of aeration 

blowers, and renovations to 

the aeration tanks and 

secondary clarifiers.

Consultant Woodard and 

Curran completed aeration 

blower and tank structural 

integrity evaluation. 

Working on preliminary 

design.

CSO Drop Over Structures
Eastern end of East Hollis 

and Crown Streets

Installation of Drop Over 

Structures to allow 

combined sewer to enter 

sewer interceptor and 

reduce discharges to 

nearby Merrimack River.

Park Contruction installed 

walls for E. Hollis Drop 

Over Structure.  Installed 

sheeting and have 

excavated for Crown Street 

structure. Project is about 

60% complete.

CSO Program                    

Post Construction 

Monitoring Plan

City wide - Combined 

Areas

Plan to aid in 

demonstrating water quality 

improvements.

Project in design phase.  

To be submitted for 

approval in December 

2010.

CSO Storage Facilities  CSO-004 (Burke St)

Installation of storage 

facilities to reduce overflow 

occurrences during certain 

storms.

Currently under design. 

Construction scheduled for 

February 2011.

CSO System Optimization 

and Infrastructure 

Improvements

CSO-003(Farmington 

Road)                           

CSO-004 (Burke Street)        

CSO-007 (Tampa Street)         

CSO-008 (Broad Street)         

CSO-009 (Lock Street)

Modifications at the 5 

existing CSO Structures to 

minimize CSO discharges 

to nearby Nashua or 

Merrimack Rivers 

Project is complete, one-

year warranty inspection 

held in July 2010, 

everything was done 

satisfactorily.

Drainage Improvements 

2010

Tomolonis Drive, Tennyson 

Avenue, Simon St at Ledge 

St, and Howard St.

Extension of existing storm 

drainage systems with 

catch basins.

Work complete on Simon 

St and Howard St. 

Construction ongoing on 

Tomolonis Dr.  

Construction on Tennyson 

Avenue started.

Project Status (updated October 12, 2010)

Sewer & Drainage Improvements



Haines Street Sewer 

Separation

Marshall Street, Dolan 

Street, Allds Street, and 

Haines Street.

Replace existing combined 

sewer with new sanitary 

sewer and storm drain.

Arlington Street paved in 

July 2010. Project in 

Warranty Period.

Harbor Avenue Area Sewer 

Separation

Area bordered by East 

Hollis St/Dearborn St and 

Allds St.

Replace existing combined 

sewer with new sanitary 

sewer and storm drain.

Project in design phase. 

Construction scheduled to 

begin May 2011.

Inflow/Infiltration Projects
City Wide - Separated 

Areas

Removal of infiltration and 

inflow from sewer system

Continue efforts to remove 

infiltration sources.  Root 

treatment this fall.

Miscellaneous Sewerage 

Improvements 2009

Amory Street                    

Buck Street                    

Green Street                    

Fletcher Street                    

Van Buren Street

Replacing deficient sewer 

pipes with new pipes.

Project 95% complete. 

Contractor to resume work 

in 2010. Final paving on 

Fletcher Street and punch 

list work remains.

Net Metering Project

Waste Water Treatment 

Facility                                   

Sawmill Road

Installation of net metering 

equipment and additional 

conduit to maximize the 

energy capture of methane 

gas from anerobic digester 

and conversion to electrical 

energy to feed the PSNH 

grid. Project is ARRA 

funded

PSNH required additional 

components and safety 

devices. Contractor Reilly 

Electric ordered these 

additional items and has 

started construction.

North Facilities Power 

System Upgrade

Waste Water Treatment 

Facility                                   

Sawmill Road

Installation of a 1,500 KW 

generator to provide power 

to the Wet Weather Facility 

and to upgrade the existing 

north generator.

Project complete.  Post 

construction evaluation 

continuing.

Sewer Manhole 

Rehabilitation Project 2009

Fox Meadow Road   

Amherst Street    

Timberline Drive      

Watson Street                         

Seal manholes using epoxy 

spray on lines to stop 

infiltration and improve 

manhole integrity

Project complete.  Post 1-

year inspection to be 

conducted by the City soon.



Sewer Point Repair and 

CIPP Lining Project 2009

Prospect Street       Auburn 

Street             Lake Street                 

Main Street           

Repair short sections of 

damaged sewer pipes with 

an epoxy resin coated liner 

and an entire section of 

sewer pipe on Auburn 

Street with a cured in place 

pipe (CIPP).

All work was completed 

except for lining on Lake 

Street.  Due to magnitude 

of work involved, a new 

project is being planned for 

lining sewer on Lake 

Street.  

Sewerage Improvements 

2010

Amherst St.  Beech St.   

Martin St/Pearson St
Sewer Rehabilitation

Merrill Construction has 

completed sewer rehab 

work on Holman St., 

Amherst and Main Streets, 

Tolles-Martin Streets 

intersection and Wilder 

Street.  Other utility 

companies working on 

Amherst Street.  

Sludge Dewatering Project

Waste Water 

Treatment Facility                                   

Sawmill Road

Installation of new sludge 

dewatering equipment and 

associated upgrades at the 

NWTF

Wright-Pierce completed 

95% design and is currently 

working on the finalizing the 

documents.

Sluice Gate Near CSO 006 
CSO-006 (near Jackson 

Street on Nashua River)

Installation of a gate within 

the junction chamber near 

CSO 006 to store wet 

weather flow in the pipe.

Demolition work ongoing. 

Structural changes to 

concrete chamber are 

underway.

Project Name Location Description Status

Annual Sidewalk Program 

Lund Road and South Main 

Street

Lund Road: North side 

from Anvil Dr to Almont 

Street.                                           

South Main Street: East 

side from Veteran's Drive 

to East Hobart Street.

New and replacement 

sidewalks.

Contractor has reached 

substantial completion.  

Punch list work to be 

completed this fall. 

Annual Sidewalk Program 

South Main Street, Main 

Street Bridge, Conant Road

South Main Street: East 

side from Anders Lane to 

East Hobart Street.                                   

Main Street Bridge   

Conant Road: Searles 

Road to Harris Road

New and replacement 

sidewalks.

Project in design phase.  

Construction scheduled to 

start in 2010.

Transportation Improvements



Broad Street: Coliseum 

Avenue to Coburn Avenue

Dublin Avenue: Broad 

Street to Pine Hill Road

Broad Street Parkway
Broad Street (RR Crossing) 

to West Hollis Street.
New 2-lane highway.

Record of Decision (ROD) 

on Environmental Re-

evaluation issued by 

Federal Highway.  

Manchester Street Bridge
Nashua/Merrimack                

Town Line

Replacement of outdated 

bridge over Pennichuck 

Brook

Under Design and 

Permitting by CLD 

Engineers.  Options to 

preserve historical 

componenets being 

developed.

Route 101A Widening and 

Improvements

Somerset Parkway to 

Celina Avenue       Phase 

1: Sunapee Street to 

Blackstone Drive

Road Widening and Traffic 

Signal Improvements.        

Funding:  80% State           

20% Federal.  See 

Currently developing a 

contract for final design 

services.

East Hollis Street 

intersection with "C" Street 

pedestrian crossing

North Southwood Drive  

intersection with Tinker 

Road pedestrian crossing.

Conant Road from Katie 

Lane to Searles Road

Broad Street from 

Elementary School to past 

Broadcrest Lane

Rotary Common Phase I Phase I Project complete.

Broad Street and Dublin 

Avenue

Traffic Improvements.  

80% State funds.  Study 

and concept design 

completed.

Currently on hold.  

Construction schedule has 

not been set. 

Construction of a premier 

Park Improvements

Sidewalk and Pedestrian 

Safety Improvements

Improved pedestrian 

crossing and new sidewalk 

connections.

Broad Street and Conant 

Road completed.  Work on 

East Hollis Street has 

begun.



Rotary Common Phase II
Final review of design on-

going.

Street Limits Work Description Approximated Dates

Groton Road
West Groton Road  to         

Gregg Road
Shim & Overlay Completed

Howard Street
Hoyts Lane  to                     

Spruce Street
Shim & Overlay Completed

King Street Allds Street  to  End Shim & Overlay Completed

Ledge Street
FE Everett  to                                              

Simon Street
Shim & Overlay Completed

Ledge Street
Simon Street  to                     

#165 Ledge Street
Shim & Overlay Completed

Liberty Street
West Hollis Street  to              

Kinsley Street
Shim & Overlay Completed

Searles Road
#145 Searles Road to 

Salmon Brook Bridge
Shim & Overlay Completed

Searles Road
Indian Fern Drive  to               

Middle Dunstable Road
Shim & Overlay Completed

Shady Hill Road
Stonybrook Road  to  

Northwood Drive
Shim & Overlay Completed

Stonybrook Road
Franconia Drive  to                

Hunters Lane
Shim & Overlay Completed

West Groton Road
Diamondback Road  to       

Hollis town line
Shim & Overlay Completed

Street Limits Work Description Approximated Dates

Adelaide Ave Concord St to End Overlay October

Carver St Hughey St to End Overlay October

Corona Ave Greenlay St to Carroll St Overlay October

Edmatteric Dr Main Dunstable Rd to End Overlay October

Old Coach Rd Main Dunstable Rd to End Overlay October

Pearson St/Martin St Whitney St to Tolles St Overlay October

Prospect Avenue Main St to End Base pave October

Vernon St Amherst St to Highland St Base pave Completed

Connector to West Hollis
W. Hollis St to 12 Mercier 

Ln
Overlay October

Extended Paving List for 2010

Paving List for 2010

315 Main Street

Construction of a premier 

park on a site rich in 

industrial history.



Wethersfield Rd Shelton St to Canon St Overlay October

Woodward Ave 
Kinsley St to Early 

St/Gilman St
Overlay Completed












